

Story Point Estimation

Epic	User Story	Knowledge	Dependencies	Effort	Story Points
Baseline	Run existing software end-to-end	High	None	1-2 days	2
	Document baseline runtime performance and outputs	High	Previous story	1-2 days	3
	Analyze current system limitations	High	Previous story	2-3 days	3
	Create a system diagram from existing modules and dependencies	Medium	None	2-3 days	5
	Define project success metrics	Medium	None	2-3 days	3
Modular Architecture	Reorganize code into clearer sections	High	Baseline done	2-3 days	3
	Determine each module's function	Medium	Repo restructured	2-3 days	3
	Separate IO layer into its own module	Medium	After module functions are defined	3-4 days	5
	Extract preprocessing layer into its own module	Medium	IO separated	2-3 days	5
	Add configuration management system	Medium	After modules exist	3-4 days	5
3D Re-construction Module	Analyze how current reconstruction code runs	Medium	Baseline software functioning	1 day	3
	Write unit tests for output	Medium	Previous story	2-3 days	5
	Clean up existing code	Low	After code analysis	1 week	8
	Add improvements for latency	Low	After cleanup	1 week	8

	Compare and validate results with the original version	High	After improvements	2-3 days	3
Documentation & Onboarding	Write a setup guide for users & developers	High	Software runs end-to-end	2-3 days	3
	Write a guide on how to add a new module	Medium	Modular architecture	3-4 days	5
	Document what each part of the program does	Medium	Module responsibilities are defined	3-4 days	5
	Write a user guide for running the full program	High	Baseline and reconstruction validated	2-3 days	3